
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

1:18 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 176 Date: 12-Sep-2011 Monday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 734

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Partly Cloudy

Temperature 7 AM 12 PM 4PM60 - 70 70 - 80

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities:

1- The crews continued working on the framing system of the secondary PWS with respect to the submittal
ABF-SUB-2171R01, "PWS Restraint System at Pier W2" and submittal ABF-2283R00, "Cable Erection
Plan-Secondary PWS Hauling System", as follows:

INSTALLATION:

•ABF crews started installing UHMWP (Ultra High Molecular Weight Polyethylene) 6 mm thick Plates
using ¼" countersunk screw as shown Detail 20 on the drawing sheets No. DE419OT.
•The installation of the hydraulic jacks of the E-Line saddle frames continued considering: The tip of
hydraulic jack as shown in the pictures is inserted into the pipe shown on the HSS 102x102 Detail of the
drawing sheet No. DE419JT of the submittal ABF-SUB-2171R0 1. In order to solve the problem two more
holes are drilled on the Plate J of the sheet No.DE419JT. As a result the plate J can be shifted forward to
the saddle direction. Beside the circular portion of the Plate H on the Sheet drawing DE419JT was cut
deeper by torch in order to have the desired alignment of the jack. At the lower portion of the angle a piece
of wood is inserted to fill the sharp gap of the angle and then the jack is clamped as shown in the pictures.
•The ABF crews started installing HSS 76x76 galvanized posts by cutting the wooden deck of the
falsework and welding the posts to the steel beam of the falsework. Due to existence of 2"x6" wooden
beams the end plate of the post was cut to fit the existing condition. Drawing sheet No. DE419PT of the
submittal ABF-SUB-2171R01.
•After removing the wooden frame work around the winch steel frame, it was observed that the grout the
beams has some cavity along the steel frame. The gap was filled with grout again as shown in the
pictures.

2- The attached pictures show the detail of the performed activities.

ABF crew involved in Secondary hauling system
Installation crew:

- Jerry Kubala (FOR- Installation)
- Walter Hernandez
- Melgar Fleix
- Rigoverto Garcia
-Ian Murphy
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- Rick Clayborn
-Victor Hernandez
-Froylan Ruiz
-Jose Avila
William Alger (crane Operator)

Equipments
-Groove Crane (ABF002363)
- Miller welding machine (ABF-002303)
-Torch

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

8.00

*E0210406

0.00

No

0.00 0.00

4.00

*E0200406

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH WILLIAM ALGEROperator 4.00 0.00 0.00 4.00

FOR JOSE AVILASemi-Skilled Laborer 5.00 0.00 0.00 5.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 4.00 0.00 0.00 4.00

APP VICTOR HERNANDEZSemi-Skilled Laborer 4.00 0.00 0.00 4.00

FOR EARL CLAYBORNIronworker 8.00 0.00 0.00 8.00

APP IAN MURPHYIronworker 8.00 0.00 0.00 8.00

JNM RIGOVERTO GARCIAIronworker 8.00 0.00 0.00 8.00

JNM FELIX MELGARIronworker 8.00 0.00 0.00 8.00

JNM WALTER HERNANDEZ-ZELEIronworker 8.00 0.00 0.00 8.00

FOR JERRY KUBALAIronworker 8.00 0.00 0.00 8.00

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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